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Rocky Flats Environmental Technology Site 
P. 0. Box 464 
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Phone: (303) 966-2677 
Fp( (303) 966-8244 

June 17, 1996 96-RM-TA-0128-KH 

Randy Leitner, Program Manager 
Compliance & Performance Assurance 
Building T I  30C 
Kaiser-Hill, L.L.C. 
Rocky Flats Environmental Technology Site 

PROJECT SCHEDULE FOR M E  RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) BUILDING 
460 PROCESS WASTE TANK SYSTEM CLOSURE PLAN - GRK-170-96 

Rocky Mountain Remediation Services (RMRS) is submitting a project schedule that identifies 
the remaining activities necessary to complete RCRA closure of the Building 460 Process Waste 
System at the Rocky Flats Environmental Technology Site. The schedule was requested by the 
Colorado Department of Public Health and the Environment in conjunction with the Building 
460 Closure Plan amendment approval. The approval letter identifies September 11, 1996, as 
the completion date for closure activities. Also, attached for your convenience is a draft letter 
to the Department of Energy (DOE), Rocky Flats Field Office. Please transmit this schedule to 
DOE as soon as possible. If you have any questions or need additional information, please contact 
me at extension 2729 or Bryan Shelton at extension 6231. 

Gary R. Konwinski, Manager 
Performance Assurance 
Rocky Mountain Remediation Services, L.L.C 

bes 

cc: 
K. North - Kaiser-Hil l 
R. V. Morgan - Kaiser-Hil l 
G M.Kelly - Kaiser-Hil l 
D. L. Gorman - s 9 x  
J. F. Ross - s 9 x  
H. B. Padron -m 
W.M Wierzbicki - s9x 
C. C, Jierree - RMRS 
K. W.Ticknor I RMRS 
RMRS Records Center I Building 080 
File . 
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DRAFT DRAFT DRAFT 

Steve Tower, Group Lead 
Rocky Flats Field Office 
U. S. Department of Energy 

Attn: Dave Grosek 

COMPLETION SCHEDULE FOR BUILDING 460 PROCESS WASTE TANK SYSTEM CLOSURE 
(5400.1 ) - RML-XXX-96 

Kaiser-Hill is submitting a project schedule for completion of RCRA closure of the Building 
460 Process Waste System at the Rocky Flats Environmental Technology Site. The schedule 
identifies the remaining activities necessary to complete RCRA closure of this tank system. 
Also, attached for your convenience is a draft letter to the Department of Energy (DOE), Rocky 
Flats Field Office. Please transmit this schedule to the Colorado Department of Public Health and 
the Environment as soon as possible. If you have any questions, please contact Karen Lavorato 
at extension 6651. 

Randy Leitner, Program Manager 
Compliance & Performance Assurance 
Kaiser-H i 11, L. L.C 

Enclosure: (as stated) 

cc w/enclosure 
D. Maxwell- DOE,RFFO 
K. North - Kaiser-Hill 
G M.Kelly - Kaiser-Hill 
C. C. Jierree - RMRS 
K. W.Ticknor - RMRS 
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DRAFT DRAFT DRAFT 

Mr. Joe Schieffelin, Unit Leader 
Colorado Department of Public Health and the Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1 530 

Subject: Project schedule for Building 460 RCRA closure 

Dear Mr. Schieffelin: 

The United States Department of Energy, Rocky Flats Field Office (DOWRFFO) is submitting a 
project schedule, at your request, outlining work necessary for completion of RCRA closure of 
the Building 460 Process Waste System at the Rocky Flats Environmental Technology Site. The 
schedule identifies the remaining activities necessary to complete RCRA closure of this tank 
system. 

If you have any questions, please contact Dave Grosek at extension 3305 or Kirk Ticknor of 
RMRS at extension 6344. 

Enclosure 

cc w/enclosure 
D. Grosek - 
K. North - 
R. M. Leitner - 
F. Phillips - 
C C Jierree - 
G R. Konwinski - 
K. W. Ticknor - 
D. L. Eorman - 
W. M. Wierzbicki - 
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